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Dear Mike:
Attached is the Sauget Area 2 Sites Group monthly report for Sauget Area 2, as required
under 2.4 of our Administrative Order by Consent. If you have any questions, please
call.

Sincerely,

Steven D. Smith

cc: Candy Morin ••• Illinois EPA.
Kevin de la Bruere - U.S. Fish & Wildlife
Mike Henry - Illinois Departrnent of Natural Resources
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SAUGET SIXES - AREA 2
MONTHLY PROGRESS REPORT

For December 2000

1. Actions Taken
The following actions were carried out to achieve the objectives of the Area 2
Remedial Investigation / Feasibility Study:
The AOC was approved by the United States EPA on November 24, 2000.
The Sauget Area 2 Sites Group (SA2SG) met with U. S. EPA and Illinois EPA
representatives on both October 25th, 2000 and December 7th, 2000, to discuss
a draft outline of the RI/FS Sampling Plan, Modifications to this draft: continue
to be made,
Request for Proposals were prepared by the SA2SG and sent to various
environmental consultants for the Waste, Soil & Groundwater Sampling Plan
preparation, as well as the Ecological. Assessment: Work Plan preparation.

2. Analytical Result!;
No data have been generated.



3. Actions or Plans Scheduled for Next Month

-• Interviewing and selecting key consultants to initiate the RI/FS;
-• Negotiating and finalizing contracts with key consultants;
- Finalizing internal group escrow agreements;
- Consolidating site history and. summarizing data for the Background Section
of the RI/FS Sampling Plan; and
- Work on the various aspects of'the Data Gap Description.

4: Schedule

- The SA2SG is working towards the RI/FS Support Sampling Plan
deliverable, due February 22, 2001 .


